Texan RSA 15B2 Limlted Partnaersbip
d/b/a Pive Star Wireless
955 Water Streat
P.0O. Box 291158
Kerrville, Texas 78029-1158

Marlene H. Dortch, Secretary
Federal Communications Commission
Washington, D.C. 20554

Re: CC Dockst No. 94-102,
CRS Station KNEXN691L,
Mazrket No. 666 (R2), Texas 15(22) - Concho RSA;
Transmission of B-911 Calls from TTY Devices.

Sixth Ouarterly Repozt

Dear Mg. Dortch:

This report is filed purauant to the directive contained in
the Commission's Fourth Report and Qpder (CC Docket No, 94:102),
FCC 00-436, releasad December 14, 2000. '

Despite our best efforts, we were unabla to meet the
Commisaion's June 30, 2002 deadline for providing service to
digital TTY handsets. Accordingly, we are filing simultaneously
herewith a request for a waiver and a two-month extension of time,
up to and including Augqust 30, 2002, within which to complete the
gystem upgrades necessary 0 comply with Section 20.18(c) of the
Rules. The waiver request containg all supporting particulars, and
i® incorporated herein by reference as though fully seL forth.

B Additional information is supplied in the addendum attachad
ereto.

Very truly yours,

Taxas RSA 1532 Limited
Partnersahip d/b/a Five Starxr
Wirelessa

Dated:/ 7/”/0'- By: /@/_/L_ﬁ

S8cott S. Parkaer,
Officer, General Partner

Attachment
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Texas RSA 15B2 Limited Partnexrship
d/b/a Five Star Wireless
Addendum to Sixth Quarterly Report, Filed July 2002

Development Activities

1. Network Infrastructure Software Development -- The Filer
is filing simultaneously herewith a request for a waiver and a two-
month extension of time, up to and including August 30, 2002,
within which to complete the system upgrades necessary to comply
with the requirements of Section 20.18(c) of the Rules.

The Filer's cellular system utilizes switching and base
station equipment manufactured by Lucent Technologies. The
necessary hardware and software upgrades to the switch have been
completed. The Filer is awaiting the delivery of High Capacity
Controllers for installation at the affected cell sites. The
controllers have been ordered, and are scheduled to be shipped on
July 12, 2002. Once the controllers have been delivered and
installed, Lucent Cell Site Version 17 or higher software must be
uploaded into the cell site equipment. The Filer has the necessary
software in its possession. Once this process is concluded, the
gsystem will have all hardware and software necessary to process 911
calls originating from digital wireless TTY devices.

2. Handset Development And Testing Plans -- Handset vendors
continue to work on the development of a TTY capable handset. The
Filer will evaluate these units when they become available.

3. Beta Testing And Lab Testing -- The Filer is a small rural
carrier, and looks to its equipment manufacturers to conduct full
beta and 1lab testing of network software, handsets and
infrastructure equipment. However, the Filer will test the
equipment it procures as soon as practicable, with the goal of
making sure it meets the manufacturer's specification.

4. Release And General Availability To Carriers Of Network
Infrastructure Software -- See Response to Item 1 above.

5. Availability To Carriers Of Full Digital Acceptance Test
Units -- Unknown at this time.

6. Efforts Toward Achieving Digital Wireless Solution
Compatibility With Enhanced TTY -- See Response to Item 1 above.

Testing And Deployment Activities

7. Carrier Coordination Of Testing With PSAP -- The Filer
will test with PSAPs in the areas where this service will be
deployed. Coordination with the PSAPs will be done on a case-by-
case basis, in cooperation with the relevant PSAP personnel.
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8. Carrier Testing Activities, Including Field Testing,
Consumer End-to-End Testing, And Other Necessary Tests -- All
testing will be conducted in accordance with equipment vendor
recommendations.

9. Retail Availability Of Necessary Consumer Equipment -- The
Filer is unable to determine the general retail availability of
consumer equipment. To the best of the Filer's knowledge, none of
the leading handset manufacturers has been able to release a date
for general availability.

10. Geographic Scope Of Network Infrastructure Development -
- See Response to Item 1 above.




